

TARTAGLIA ENGINEERING

7360 El Camino Real, Suite E • P.O. Box 1930 • Atascadero, CA 93423
Phone: 805-466-5660 • civilengineers@tartaglia-engineering.com

John Will, President
The JF Will Co., Inc.
2640 Industrial Parkway, Suite 100
Santa Maria, CA 93455

August 5, 2019

Project: Taxilane Pavement Rehabilitation
Subject: Notice to Proceed

Dear Mr. Will:

This correspondence serves as your official Notice to Proceed with the Taxilane Pavement Rehabilitation Project at Santa Maria Airport. You are hereby authorized and instructed to initiate and proceed with all the work of this contract.

As discussed at the Pre-Construction Conference on July 11, 2019, the time for performance for the work of this contract is 45 working days. Day 1 shall be Monday, August 12, 2019. All the work of this contract shall be complete and accepted on or before the end of the day, Tuesday, October 15, 2019 (October 14 is a holiday). Your work shall be scheduled in accordance with the schedule discussed at the Pre-Construction Conference, presented on the attached flyer.

On behalf of the team at Santa Maria Airport, we look forward to a very exciting, successful project.

Sincerely,

TARTAGLIA ENGINEERING


John A. Smith, PE
Principal

Attachment: Project flyer distributed to tenants

Cc w/attach: Chris Hastert, General Manager, Santa Maria Public Airport District

Santa Maria Airport

Taxilane Pavement Rehabilitation

August 12 – September 27

District Hangar Complex and Owner / Builder Complex

- Remove asphalt along the fronts of the hangars and reconstruct with concrete aprons.
- Remove and reconstruct asphalt pavement surrounding one concrete valley gutter.
- Localized removal and reconstruction of failed pavement (subgrade failure) in a select few areas.
- Pavement rejuvenating product.
- Taxilane centerline marking.

Phase	Work	Start	Finish	Duration	Impacts
1A	Concrete repair in front of hangars	Aug 12	Aug 30	3 weeks, weekends included	Denied access to: 3111: all 3109: A, B, C, D, E, F, H, I 3107: L, M, N, O, P, Q, R
1B	Concrete repair in front of hangars	Sept 3	Sept 20	3 weeks, weekends included	Denied access to: 3107: A, B, C, D, E 3103: all 3043: all
2	Localized remove and reconstruct of asphalt pavement failed areas	Sept 23	Sept 27	5 days	Denied access to: 3031: H 3035: A 3019: L
3	Pavement rejuvenating product	Sept 30	Oct 1	2 days	Denied access to: Owner / Builder Hangars: all 3117: all 3115: all 3111: all 3109: all 3107: all, except H and I 3105: all 3103: all 3043: all (aircraft door side) Gate V31 closed
4	Pavement marking – 1 st coat	Oct 9	Oct 10	2 days	Very short duration, general impacts. Can accommodate aircraft
5	Taxiway A repair	Sept 23	Sept 27	5 days	Taxiway A closed between A2 and A3
6	Pavement marking – 2 nd coat	Week of November 12		1 day	Moving closure. No impact.

Contact Carla at the airport (805-922-1726) if you have any questions or would like to temporarily relocate your aircraft.