SANTA MARIA AIRPORT
SMX

TARTAGLIA ENGINEERING

NOTICE TO USERS

Taxilane Pavement Rehabilitation Project


The Taxilane Pavement Rehabilitation project began on **Thursday, October 15, 2026**. Work includes concrete improvements along hangar entrances, asphalt pavement repairs, seal coating, and new pavement markings.

Phase 1 Completion: Tuesday, November 11th

Phase 2 Start: Monday, November 16th

Phase 2 Completion: Friday, December 11th (subject to change)

Hangars inaccessible this phase: 3031 (east side), 3035, 3039, 3043 (west side)



Questions? Need relocation assistance?
Contact: Rollo Luck, (805) 922-1726 x 122

DO NOT ENTER CONSTRUCTION AREA WITHOUT AIRPORT ESCORT.

VIOLATORS SUBJECT TO PENALTIES AND POSSIBLE LOSS OF AIRPORT ACCESS.