SANTA MARIA AIRPORT
SMX

November 13, 2026

Subject: Taxilane Pavement Rehabilitation Project – Phase 2 Schedule Update

Dear Tenants,

Thank you again for your cooperation and support during Phase 1 of the **Taxilane Pavement Rehabilitation Project**. Your patience and assistance have helped keep the project moving forward safely and efficiently.

Due to current weather forecasts and the potential for unfavorable conditions early next week, the start of **Phase 2** has been delayed.

At this time, Phase 2 is expected to begin on **Thursday, November 19**, or later if weather conditions continue to impact the construction schedule.

Tenants who have received temporary hangar assignments for Phase 2 should continue to move, based on the original November 16 start date.

Additionally, an inspection of the phase 1 project required the contractor to clean the hangar door tracks of debris that prevents a door from opening. Airport staff will be opening the hangar doors to escort the contractor and facilitate the cleaning. Airport staff will remain at the hangar until the contractor is done and then will relock the hangar door. The airport will not leave the hangar open and unattended.

We appreciate your continued flexibility and understanding as we work through these weather-related delays. Our goal remains to complete the project as safely and efficiently as possible while minimizing impacts to airport operations.

If you have any questions, please contact the Airport Operations Office at **805-922-1726**.
Sincerely,

Sincerely,

Richard Tokoph
Santa Maria Airport
Operations and Maintenance Manager

"Working together to keep our airport safe, accessible, and ready for the future."