



TARTAGLIA ENGINEERING

CIVIL ENGINEERS

7360 El Camino Real, Suite E • P. O. Box 1930
Atascadero, California 93423
E-mail: civilengineers@tartaglia-engineering.com
Phone (805) 466-5660 • Fax (805) 466-5471

Douglas Barnes
Granite Construction
PO Box 6744
Santa Barbara, CA 93160

October 4, 2010

File: 07-08

Project: Santa Maria Airport, Extend Runway 12
Subject: Notice to Proceed

Dear Mr. Barnes:

The Santa Maria Airport is in receipt of all contract documents including all certificates, signature pages, bonds, and certificates of insurance. These documents have been reviewed and approved by the District and by the FAA. In accordance with the plans and specifications for this project, collectively referred to as the contract documents, and the agenda from the Pre-Construction Conference, this correspondence serves as your official Notice to Proceed with the work of this project.


Contract Day One (1) = Thursday, October 14, 2010.

In accordance with the contract documents, your time for completion is 180-calendar days. All work shall be complete on or before Tuesday, April 12, 2011.

On behalf of the Santa Maria Public Airport District we thank you for your interest and look forward to working with you on this project. Please call with any questions or concerns you may have regarding the project or this correspondence.

Sincerely,

TARTAGLIA ENGINEERING



John A. Smith
Principal

cc Chris Hastert, CC Freitas, Santa Maria Public Airport District
Brett Dolan, Tartaglia Engineering
John Behzadi, AECOM

JAS\2007\0708granite.4