

# TARTAGLIA ENGINEERING

7360 El Camino Real, Suite E • P.O. Box 1930 • Atascadero, CA 93423  
Phone: 805-466-5660 • [civilengineers@tartaglia-engineering.com](mailto:civilengineers@tartaglia-engineering.com)

Steve Fleener, General Manager  
Cal-Stripe, Inc.  
2040 E. Steel Road  
Colton, CA 92324

September 16, 2019

Project: Airfield Pavement Marking; Santa Maria Airport  
Subject: **Notice to Proceed**

Dear Mr. Fleener:


This correspondence serves as your official Notice to Proceed with the Airfield Pavement Marking Project at Santa Maria Airport. You are hereby authorized and instructed to initiate and proceed with all the work of this contract.

As discussed at the Pre-Construction Conference on August 14, 2019, the time for performance for the work of this contract is 30 calendar days. Day 1 shall be Monday, September 16, 2019. All the work of this contract shall be complete and accepted on or before the end of the day, Tuesday, October 15, 2019. Your work shall be scheduled in accordance with the general schedule discussed at the Pre-Construction Conference, and in the more specific schedule presented by your firm.

On behalf of the team at Santa Maria Airport, we look forward to a very exciting, successful project.

Sincerely,

TARTAGLIA ENGINEERING

  
John A. Smith, PE  
Principal

Cc: Chris Hastert, Ric Tokoph, Carla Osborn: Santa Maria Public Airport District  
Brett Dolan, Jason Hargreaves: Tartaglia Engineering