

TARTAGLIA ENGINEERING

P.O. Box 476, Pismo Beach, CA 93448

Phone: (805) 466-5660 • civilengineers@tartaglia-engineering.com

Paul Wojdynski, Senior Operations Manager
Controlled Key Systems, Inc.
17248 Red Hill Avenue
Irvine, CA 92614-5628
PaulW@controlledkey.com

March 4, 2025

Project: US Customs, Santa Maria Airport: SECURITY
Subject: Contract Suspension

Dear Mr. Wojdynski:

As presented in the February 14th letter, Monday February 17 was Day 1 of your 45 calendar-day contract. Based on your performance, all rough-in work by Controlled Key was complete Sunday afternoon, February 23, 2025, a period that consumed 7 calendar-days. Your contract was suspended at the end of the day, Sunday.

Newton Construction is making good progress with the building remodel. A re-start of your contract is anticipated in late April or May, at an agreed upon date, in-line with the overall progress of the project.

Please call or reach out otherwise with any questions or concerns you may have regarding the project or this correspondence.

Sincerely,

TARTAGLIA ENGINEERING

John A. Smith

John A. Smith, P.E.
Project Engineer

cc: Martin Pehl, Ric Tokoph, Kerry Fenton: Santa Maria Public Airport District
Jim Albrecht: Ravatt Albrecht & Associates, Inc.