
TARTAGLIA ENGINEERING

P.O. Box 476, Pismo Beach, CA 93448

Phone: (805) 466-5660 • civilengineers@tartaglia-engineering.com

Paul Wojdyski, Senior Operations Manager
Controlled Key Systems, Inc.
17248 Red Hill Avenue
Irvine, CA 92614-5628
PaulW@controlledkey.com

June 9, 2025

Project: US Customs, Santa Maria Airport: SECURITY
Subject: Contract Re-Start

Dear Mr. Wojdyski:

Your contract with the Santa Maria Public Airport District for work within the Security contract of the US Customs Remodel project has been re-started as of this morning, June 9, 2025.

Recap: Monday February 17 was Day 1 of your 45 calendar-day contract. All rough-in work by Controlled Key was complete Sunday afternoon, February 23, 2025, a period that consumed 7 calendar-days. Your contract was suspended at the end of the day, Sunday.

As informally discussed over the last few weeks, June 9, 2025 (today), is Day 8 of your 45 calendar-day contract. Welcome back.

The Santa Maria Public Airport District looks forward to the successful completion of the overall project including the essential work of Controlled Key.

Please call or reach out otherwise with any questions or concerns you may have regarding the project or this correspondence.

Sincerely,

TARTAGLIA ENGINEERING

John A. Smith

John A. Smith, P.E.
Project Engineer

cc: Martin Pehl, Ric Tokoph, Kerry Fenton: Santa Maria Public Airport District
Jim Albrecht: Ravatt Albrecht & Associates, Inc.